Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -

Project | 070260000-9999-002N Comp leted

School Name Gateway Pointe CM At Risk: |:|

Prj Type

Grade

Config Enrollment

Square Capacity

Feet Divisor

Original  Open
Capacity Cost/Sqg. Ft. FY

New School

School Site |Land assistance needed. Partial donation by developer. 003L.

K-8 1,025

94,659 80

$98.71 2006

Projected Construction Schedule

Board
Approval Plan Review
3/1/01 5/6/04

Begin
Bid Construction
7/1/04 6/15/04

Completion

Final
Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $9,343,790
4/1/04 Inflation Adjustment $450,577
Total New Construction Funding $9,794,367
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $9,794,367
Comments

Not Assigned

District requested FY 05. Approved to open FY 07.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -
Project | 070260000-9999-004N Comp leted
School Name Cortina CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,200 110,880 80 1,386 $104.92 2007
School Site |Cortina? Full donation. 007L.
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/10/05 8/4/05 9/1/05 11/1/05 8/1/06
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $11,633,530
Total New Construction Funding $11,633,530
Deficiency Correction Funding $0
Local Funding $2,766,999
Total Project Cost $14,400,529
Comments

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Higley Unified District

CTD 070260

Project
Number

070260000-9999-005N

School Name Williams Field High School

Completed

CM At Risk:

Prj Type

Grade

Config Enrollment

Square Capacity

Feet Divisor

Original  Open
Capacity Cost/Sqg. Ft. FY

New School

9-12 1,700

227,800 94

$126.58 2008

School Site |Partia| donation, partial purchase.

Projected Construction Schedule

Board
Approval Plan Review
2/10/05 1/5/06

Begin
Bid Construction
1/15/06 3/8/06

Completion

Final
Completion

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $28,834,924
Total New Construction Funding $28,834,924
Deficiency Correction Funding $0
Local Funding $5,853,939
Total Project Cost $34,688,863
Comments

Not Assigned

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Higley Unified District

CTD 070260

Project
Number

070260000-9999-006N

School Name Chaparral

Completed

CM At Risk:

Grade

Square Capacity

Original  Open

Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,025 94,710 80 $118.40 2008
School Site |Chaparral Estates?
Projected Construction Schedule
Board Begin Final
Approval Plan Review Bid Construction  Completion Completion
4/6/06 10/5/06 10/11/06

Architect Name  Not Assigned

Funding Sources

Contractor Name

Site Acquisition Not Included

Original New Construction Funding $11,213,664
10/5/06 Inflation Adjustment $856,299
Total New Construction Funding $12,069,963
Deficiency Correction Funding $0
Local Funding $587,358
Total Project Cost $12,657,321
Comments

Not Assigned

district increased SF by 40 SF for a total of 94,750. Originally approved to open FY 09.
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -

Number 070260000-9999-008N CO NC eptu al

School Name Not Assigned CM At Risk: |:|

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,200 110,880 80 1,386 $132.85 2011
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $14,730,408
Total New Construction Funding $14,730,408
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $14,730,408
Comments

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -

Number 070260000-9999-010N CO NC eptu al

School Name Not Assigned CM At Risk: |:|

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,200 110,880 80 1,386 $132.85 2012
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $14,730,408
Total New Construction Funding $14,730,408
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $14,730,408
Comments

[NA
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Arizona School Facilities Board

New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -

Number 070260000-9999-011N CO NC eptu al

School Name Not Assigned CM At Risk: |:|

Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,200 110,880 80 1,386 $132.85 2015
School Site |Land assistance needed.
Projected Construction Schedule
Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $14,730,408
Total New Construction Funding $14,730,408
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $14,730,408
Comments

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -
Project | 070260000-9999-203N Comp leted
School Name Coronado CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,025 94,754 80.9 1,171 $91.17 2001

School Site |On 7/1/99, the Board approved the acquisition of a 20.2 acre parcel for this new facility
(project number 070260-204). The site is located in the Coronado Ranch development in
Gilbert, Arizona.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
9/23/99 10/7/99 9/1/00
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $8,634,711
Total New Construction Funding $8,634,711
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $8,634,711
Comments

Initially approved by the School Facilities Board 5/6/99. Approval was for two K-8 elementary schools of
600 students each. At the district's request, on 9/23/99 the Board approved a revision providing one K-8
school for 1,025 students (project number 070260-203) and additional space for 575 students (project
number 070260-205) at the existing school site. SFB originally approved 94,710 SF, but district reported
94,754 SF actually built (additional square footage came in under budget, and therefore was funded by
SFB also).
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -
Project | 070260000-9999-205N Comp leted
School Name Higley Elementary CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
Additional K-8 575 53,130 80.9 657 $91.17 2001

School Site |NA

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
9/23/99 10/21/99 9/1/00
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $4,843,862
Total New Construction Funding $4,843,862
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $4,843,862
Comments

Initially approved by the School Facilities Board 5/6/99. Approval was for two K-8 elementary schools of
600 students each. At the district's request, on 9/23/99 the Board approved a revision providing one K-8
school for 1,025 students (project number 070260-203) and additional space for 575 students (project
number 070260-205) at the existing school site.
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -
Project | 070260000-9999-211N Comp leted
School Name San Tan CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,200 110,880 80.9 1,371 $91.17 2002

School Site |On 7/1/99, the Board approved the acquisition of an 18 acre parcel for this new facility
(project number 070260-202). The site is located in the SanTan Ranch development in
Gilbert, Arizona.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
9/2/99 6/13/00 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $10,108,930
Total New Construction Funding $10,108,930
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $10,108,930
Comments

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -
Project | 070260000-9999-213N Comp leted
School Name Higley High CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School 9-12 1,700 227,800 120 1,898 $110.00 2002

School Site |On 12/2/99, the Board approved the acquisition of a 54 acre parcel for this new facility
(project number 070260-214). The site is bounded by Rittenhouse Road, the Roosevelt
Canal, Pecos Road and Recker Road in Gilbert, Arizona.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
9/2/99 11/1/99 3/1/00 4/12/00 9/1/01
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $25,058,000
Total New Construction Funding $25,058,000
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $25,058,000
Comments

[NA
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Arizona School Facilities Board
New Construction Project Sheet

County Maricopa  District  Higley Unified District CTD 070260
Project - -
Project | 070260000-9999-231N Comp leted
School Name Power Ranch CM At Risk: |:|
Grade Square Capacity Campus Original  Open
Prj Type Config Enrollment Feet Divisor Capacity Cost/Sqg. Ft. FY
New School K-8 1,200 110,880 80.9 1,371 $94.36 2003

School Site |Power Ranch - 32 acres, 100% donation by Sunbelt Holdings. 001L.

Projected Construction Schedule

Board Begin Subst. Final
Approval Plan Review Bid Construction  Completion Completion
2/3/00 2/1/01 5/1/01 6/1/01 9/22/02
Architect Name  Not Assigned Contractor Name Not Assigned
Funding Sources Site Acquisition Not Included
Original New Construction Funding $9,347,930
3/1/01 Expansion of Scope $1,595,252
Total New Construction Funding $10,943,182
Deficiency Correction Funding $0
Local Funding $0
Total Project Cost $10,943,182
Comments

Originally approved 2/3/00 by the School Facilities Board for 1,025 students to open in the Fall of 2003.
SFB approved expansion of 175 students on 3/1/01. SFB originally approved 110,871 SF, but district
reported 110,880 SF actually built (additional square footage came in under budget, and therefore was
funded by SFB also).
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